

LIFELONG LEARNING PROGRAMME – GRUNDTVIG –  
LEARNING PARTNERSHIPS

# **NTVIS: New Transgenerational Visual Literacy**

**[Form Hash Code: 7FA4DOF93030D959]**

DURATION: 01. 08. 2012 – 31. 07. 2014

---

## **D7. – 5th PARTNER MEETING**

**[Deliverable 7: PROJECT MANAGEMENT]**

**Prepared by: DANMAR COMPUTERS and REGIONALNA BIBLIOTEKA  
“PENCHO SLAVEYKOV”.**

---

This project has been funded with support from the European Commission.  
This publication [communication] reflects the views only of the author, and the  
Commission cannot be held responsible for any use which may be made of the  
information contained therein.

**Rzeszow, April 7<sup>th</sup>, 2014**

## Minute of the NTVIS 5<sup>th</sup> partner meeting

**Dates:** April 7<sup>th</sup>, 2014

**Venue:** Rzeszow, Hoffmanowej 19, Poland

### Participants:

- LP UNIVERSITY OF THE AEGEAN (GR): -
- PP2 CIBERESPACIO (ES): -
- PP3 PRO-ECO (SI): -
- PP4 MUDURNU İLÇE MİLLİ EĞİTİM MÜDÜRLÜĞÜ (TR): Fuat Gürleyen, öznur Cakir Özdoğan, Fatma Bozkurt
- PP5 DANMAR COMPUTERS (PL): Małgorzata Mikłosz, Krzysztof Ciapała, Maciej Markowicz
- PP6 REGIONALNA BIBLIOTEKA "PENCHO SLAVEYKOV" (BG): Radka Kalcheva, Emiliya Staneva-Milkova, Mariana Gineva

### Agenda:

**Monday, 07.04.2013**

**10:00 – 10:30: Action 1-Project Management: - Partners to present their activities;  
- Mapping the first conclusions for the 5 case study**

**11:30 – 11:45: Coffee break**

**11:45 – 12:45: Platform implmentation work done, work missing**

**14:00 – 17:00: Reviewing project deliverables - Partners contribution to the methodology report on practical cases. Next meeting in VARNNA**

### Official welcome and introduction

Małgorzata Mikłosz started the meeting and welcomed all partners. She explained to the audience why we meet in part of the partnership and what are the reasons for the absence of other partners.

### Presentation of partners activities

Partners presented their local projects activities which have been taken to build on the implementation of the NTVIS project. Radka Kalcheva as the first presented report of all activities undertaken in Bulgaria. Subsequently there was a presentation of all the activities undertaken by the Polish partner, presented by Maciej Markowicz. Last but not least a presentation about the achievements of partner from Turkey, delivered by Öznur Cakir Özdoğan. All presentations were supported by video and photo gallery.

The partners have agreed that the objectives have been achieved and the satisfaction of the participants of the workshop is the greatest reward.

After long discussion partners agreed that the next meeting will take place in Varna in days: 10th – 11th July 2014.

**The main discussion and conclusions:**

To check the status of implementation of the original plan of tasks, the records relating to main products, which should be developed in the project NTVIS were read from the application. All partners have done their job and published information in the platform. List of outcomes has been verified together with Daniel Weiss (conference on Skype). The final version of the methodology will be developed by a partner from Greece and Spain and delivered to the other partners at a meeting in Varna. Other results have been prepared and from a content point of view all partners can justify what they have done.

Partners from Poland and Turkey were asked to prepare 2 pages report of what they have done just to quote it as case examples.

**Painting Workshops prepared by the partner from Turkey**

Everyone partners present at a meeting have participated in the creation of artistic visions of painting with the use of innovative method.

**1. Questions and answers**

All questions have been solved during the partner meeting inside designated topics.

**Minutes prepared for:**

**Project coordinator:**  
Dorothea Papathanasiou-Zuhrt  
University of AEGEAN